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PImlnwetl Impoumlment 

Prog ress Repor t #32—December 24 , 2 0 0 7 

Work C o m p l e t e d : D e c e m b e r 13-December 19, 2007 

• Began removing the turbidity curtain from Removal Areas 7 and 8. 
• Completed excavating soil and sediment from Removal Area 8, including the TSCA 

portion of the Removal Area. 
• Continued excavating and grading of embankment material near the Plainwell Dam. 

Completed demolition of former powerhouse foundations. 
• Continued loading and transporting solidified non-TSCA material from Staging Areas 3S 

and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan and 
TSCA material from Staging Area 3S to EQ's Wayne Disposal landfill in Detroit, 
Michigan. Continued solidifying excavated soil and sediment at Staging Areas 3S and 
5S. 

• Continued surveying and performing sampling and analysis of excavated portions of 
Removal Area 8 and the Plainwell Dam embankment. 

• Continued placing stone on the west bank of the Kalamazoo River near the Plainwell 
Dam. 

• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 
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Work Planned: December 20-December 26, 2007 

Complete removal of turbidity curtain from Removal Areas 7 and 8. 
Complete excavating and grading of embankment material near the Plainwell Dam. 
Complete loading and transporting solidified non-TSCA material from Staging Areas 3S 
and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan and 
TSCA material from Staging Area 3S to EQ's Wayne Disposal landfill in Detroit, 
Michigan. Complete solidifying excavated soil and sediment at Staging Areas 3S and 
5S. 
Complete surveying and performing sampling and analysis of excavated portions of 
Removal Area 8 and the Plainwell Dam embankment. 
Complete placing stone on the west bank of the Kalamazoo River near the Plainwell 
Dam. 
Complete turbidity monitoring of the Kalamazoo River; this activity will no longer be 
necessary once excavation work has ceased. 
Complete preparation of the Site for reduced construction activities during the winter 
months. 
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Removal Progress 
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Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been Increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal In response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• 3 Loss Prevention Observations (LPOs) were completed this week. 
A total of 100 LPOs have been completed for the project to date. 

• The power lines at the Plainwell Dam were re-energized on December 13, 2007. 

Weather Summary 

• The continued cold weather at the site (temperatures in the 20s and 30s F) has had 
only a minimal affect on productivity. 

Environmental Monitor ing and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 20,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes • , in Removal Area(s): 
Cleanup Standard Achieved? N/A | ^ Yes Q No Q If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

lEqulBmentM »12/15/071 y2/17/07;iM2/18/07s4f;;12/i9/07} 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Tmck 
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Personnel, Regulatory Staff, and Visitors on Site 

^ p ^ ^ ^ w f f f ^ ^ ^ I 
Terra Contracting Staff 
Jim Saric/USEPA 
Michael Berkoff/USEPA 
Mike Ribordy/USEPA OSC 
Lori Muller/USEPA 
Craig Thomas/USEPA 
Paul Bucholtz/MDEQ 
John Bradley/MDEQ 
Judith Gapp/MDEQ 
John Lerg/MDNR 
Sharon Hanshue/MDNR 
Lisa Williams/USFWS 
Weston Contractors 
CDM Contractors 
Chase Fortenberry/KRSG 
Mark Brown/KRSG 
Steve Garbaciak/ARCADIS BBL 
Adam Chwalibog/ARCADIS BBL 
Eric Hritsuk/ARCADIS BBL 
Rich Price/ARCADIS BBLES 
Matt Bowman/ARCADIS BBLES 
EJ Suardini/ARCADIS BBLES 
Mike Kohagen/ARCADIS BBLES 
Michelle Rumler/ARCADIS BBL 
Joe Willoughby/ARCADIS 
BBLES 
Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 
Schrader (Treatment System) 
King Construction 
(WCS/cofferdam) 
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P h o t o s f r o m Week #32 

Excavating embankment material adjacent 
to tfie water control structure. 
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Loading processed sediment while wastiing 
the tires of a tractor trailer. 

Excavating and hauling material from the West 
Embankment near the Plainwell Dam. 

Excavating TSCA material at Removal Area 8. 
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Targeted Removal Areas—Former Plainwell Impoundment 

LEGEND: 
SHORELINE 

I { RIVER 

K><>^ STAGINGAREA 
TRUCKTRAFFIC: 

REMOVALAREATO/FROM DISPOSALAREA 

^%Wl REMOVAL COMPLETE 
REMOVALAND REPLANTING COMPLETE 
AREAS TARGETED FOR REMOVAL IN 2008 . 

Notes 

Additional planting In 'Removal and Replanting Complete' areas may be necessary In 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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WESTON Emergency Response On-Call Roster for the Week of 
December 28, 2007 - January 4,2008 

EPA ON-CALL DUTY OFFICER 
William Simes (312) 886-3337; Cell (312) 403-0158 

EPA 24 Hour Contact Number (312) 353-2318 

WESTON EMERGENCY CONTACTS 
Name 

Pam Bayles-PM 
Dan Capone-DPM/MI 
Frank Beodray-OH 
Rick Mehl-ILAVI/MN 
Ted Deecke-DSM/H&S Mgr 
Ralph Milewski/Eqp Mgr 

Mobile 
(847) 826-8158 
(313)218-2659 
(440) 336-2595 
(847)254-6981 
(847) 337-4147 
(847)414-7273 

Home 
(847)596-2510 
(517)655-6845 
(440)235-0671 
(773) 832^039 
(270) 898-2575 

(847) 265-5089 (office) 

EMERGENCY RESPONDERS CONTACT LIST 
LOCATIONS 
Chicago, IL 

Rl 
R2 

Cleveland, OH 
Rl 
R2 

Detroit, MI 
Rl 
R2 

Cincinnati, OH 
Rl 
R2 

St. Louis, MO 
Rl 
R2 

Minneapolis, MN 
Rl 
R2 

Bay West 24-hour # 
Traverse City, MI 

Rl 
R2 

START CELL # 
Office #(312) 424-3300 

(847) 417-2358 
(847)561-1108 

(440) 336-2643 
(440) 336-6360 

(313) 995-8592 
(313)995-8594 

(937) 313-5620 
(937)313-5622 

(618) 889-0104 
(847)417-2294 

(651) 274-6366 
(651)274-6491 
(651)248-7794 

(231) 499-1151 
(847)417-2354 

NOTE: Calling the Rl or R2 
Therefore I have included the 

phone if the responder is downtown Chicago will not work, 
office number for business hours. 


